

CRM APPLICATION FOR JEWEL MANAGEMENT

<u>Date</u>	<u>20-06-2025</u>
<u>Team ID</u>	<u>LTVIP2025TMID29648</u>
<u>Project Name</u>	CRM Application for Jewel Management
<u>Maximum Marks</u>	

CHAPTER-5 PROJECT PLANNING & SCHEDULING

5.1 – PROJECT PLANNING :

WEEKS	MILESTONES
WEEK-1	• Creating Developer Account • Objects • Tabs
WEEK-2	• The Lightning App • Fields
WEEK-3	• Profiles • Roles • Users
WEEK-4	• Page Layouts • Record Types • Permission sets
WEEK-5	• Trigger • User Adoption • Reports
WEEK-6	• Dashboards • Flows